
Vendor ID: 4793   TRUESDELL CORP(THE) TRUESDELL HOLDING DBContract ID:

Est Number:

2596           

0003 Pay Period End Date: 11.17.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

TRUESDELL CORP(THE) TRUESDELL HOLDING DB

1310 W 23RD ST

 

 

Date Awarded: 12.29.2014

01.28.2015

07.13.2015

Date Let:

SB I-680 TO EB I-80 RAMP, OMAHA

12.18.2014

Estimate Type: FINL

Phone:

(602)437-1711

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

TEMPE  AZ  85282-1837

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.13.2015

07.31.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22596  000 HSIP-680-9(34) 680   SPECIALTY

Vendor ID: 4793   TRUESDELL CORP(THE) TRUESDELL HOLDING DBContract ID:

Est Number:

2596           

0003 Pay Period End Date: 11.17.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.17.2016

$255,255.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $265,028.50 $265,028.50 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $265,028.50 $265,028.50 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $265,028.50 $265,028.50 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$265,028.50 $265,028.50 $.00

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

70%

$255,255.00

11.30.2015 12.01.2015

12.07.2015

Fox, Mike

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

12.10.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.16.2016 02.16.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 400.000 200.00

400.000 200.00

437.000 218.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 50.000 100.00

50.000 100.00

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.50 120.000 300.00

120.000 300.00

48.000 120.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      12.00 240.000 2,880.00

240.000 2,880.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.44      1.50 1,000.000 1,500.00

1,000.000 1,500.00

9,514.000 14,271.00

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0005 

0002.97      50.00 10.000 500.00

10.000 500.00

8.000 400.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0030.80      22,973.00 1.000 22,973.00

1.000 22,973.00

1.000 22,973.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

6008.60      20.50 10,044.000 205,902.00

10,044.000 205,902.00

10,044.000 205,902.00

0.000 0.00

0008

SY  HIGH FRICTION SURFACE
TREATMENT(1-LAYER)

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6008.62      500.00 8.000 4,000.00

8.000 4,000.00

3.490 1,745.00

0.000 0.00

0009

SY  SURFACE REPAIR
0009 

7515.11      3.50 500.000 1,750.00

500.000 1,750.00

550.000 1,925.00

0.000 0.00

0010

LF  5" BLACK POLYUREA PAVEMENT MARKING
0010 

7515.37      3.50 2,400.000 8,400.00

2,400.000 8,400.00

2,776.000 9,716.00

0.000 0.00

0011

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0011 

7516.37      3.50 1,900.000 6,650.00

1,900.000 6,650.00

2,188.000 7,658.00

0.000 0.00

0012

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0012 

L860.50      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.000 0.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0013 

Contracted 255,255.00

Current 255,255.00

In place 265,028.50

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 255,255.00

Current 255,255.00

In place 265,028.50

This Estimate 0.00




